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Location Q1 - Task Per 2008 Parks Bond Implementation Plant Budget Total/Bond Amount  Business Unit 

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per Bond 

Implementation

Q3 - Were any items 

missing?

Q3(a) What items were 

missing

Q4 - Were there 

additional items over 

the scope? 

Q4(a) What items were 

present that exceed the 

scope?

Q5 - 

Number of 

Pictures

COMMENTS

Northwest Quadrant 

Open Space Install Fencing and Gates 2,965,328.00$                   426007 Contractor Contractor Yes No N/A Yes

Scope amended to 

include Priority Plan; 

Master Plan 

Develoment; Trail 

Head construction 

at Frijoles and 

Cuchara; ATV/MX 

access Road and 

Parking Lot; Signage; 

Maps; Water 

Storage for Specialty 

Parks; etc  
21

Northwest Quadrant 

Open Space has an 

Mx track and several 

gravel walking trails 

with amenities such 

as shaded picnic 

tables, and 

developed parking 

lots. Unsure as to 

how much of that 

was funded by the 

bond.  

Northwest Quadrant Open Space - DRAFT

16


